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5.1.6 Verification of Federal Safety Assurance Capability

After at least one full year of implementation experience after the CTA offices are fully
implemented (after completion of CTA milestone 3), the Deputy Secretary will direct an
effectiveness review to be performed of all areas related to establishing a robust Federal Assurance
Capability. The scope of thisreview will include all areas covered in section 5.1 of the
Implementation Plan. Any areas that are not ready for review at the scheduled due date will be the
focus of subsequent reviews. A review plan with CRADs will be developed to guide the review.
Follow-on verification activities will be performed as necessary to determine when objectives have
been successfully institutionalized and whether additional improvement opportunities exist.

Commitment 16: Verify Federal Safety Assurance Capability.

Lead Responsibility: OA-1

Deliverable: Report to the Secretary
Due Date: Twelve months following completion of Commitment #3. [January
2008]

Integration with ISM system

Thistopic is clearly focused on verifying effectiveness of the actions described in section 5.1,
consistent with ISM Core Function #5 — Feedback and Improvement.
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